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OHM Remediation
Services Corp. U|
A Subsidiary of OHM Corporation

April 12, 1996

Mr. Elvin Pauls
Area Engineer
UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District
111 North Canal Street
Chicago, IL 60606-7206

RE: Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DAWC 45-89-D-0506
Delivery Order No. 17
OHM Project 16473

Dear Mr Pauls:

This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the NL/TARA
Corp. Superfund Site in Granite City, IL covers the period from March 6, 1996 through April
11,1996. The work being performed is sampling, soil removal and restoration of the Stack
Emission Lots, and H.E.P.A. vacuuming of remediated homes.

SUMMARY OF WORK PERFORMED:

As signed access agreements continue to be accumulated, sampling is performed and the
analytical results determine the listing priority of each site.

Stack Emission Lots: See Attachment A
H.E.P.A Vac Operation: See Attachment B
Easement List See Attachment C

VARIATIONS TO THE WORK PLAN:

The priority is the remainder of the original 27 sites, remediation of the newly-generated list
of sites as noted in the last monthly report, and the H.E.P.A. vacuuming of the houses. As
previously-noted, some homes refused this new service (see Attachment B). At the
direction of USEPA through USAGE, OHM is offering the loan of a H.E.P.A.-vac unit to
home owners, if so preferred.

Also, Granite City, IL has refused to allow remediation of easements (boulevards) in front
of site homes, so a list has been generated for tracking purposes. However, easements are
being remediated at the Madison, IL addresses (see Attachment C).
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Page 2

PROBLEMS ENCOUNTERED:

Because of the funding limitations of the undefinitizod UCA, work was proceeding with a
limited work crew and limited to 40 hours per week. However, with the negotiations
complete on modifications No. 05 and No. 07, the definitization is complete, and work
crews have resumed a 10-hour/6-day work schedule.

Some sites took longer than usual to complete restoration due to the inclement weather
experienced. However, crews are taking advantage of favorable weather to complete
restoration/sodding of multiple lots to assure appropriate site management.

i

WORK PLANNED FOR NEXT PERIOD (April 12 through May 15):

Continue with excavation, restoration and finalization of the primary 27 stack emission sites
and H.E.P.A. vacuuming of houses. OHM will also begin remediation of the new list ("A"
list) which is comprised of over 90 additional sites meeting the same criteria (see
Attachment D). These sites will also have the H.E.P.A.-vac service available to them.

PERSONNEL CHANGES:

There are a total of 36 OHM personnel on site. Please refer to the Organization Chart
(Attachment E).

WASTE DISPOSAL:

No additional shipments of hazardous soils have been made since the December report.
Please refer to Attachment F for a listing of current and previous shipments of special soils.

CONVERSATIONS WITH AGENCIES:

As noted in last month's report, OHM is continuing to develop: 1) a back-up list of lots to
be added to the ongoing list of Stack Emission Lots; 2) a listing of lots within the range of
BOOppm to 1000 ppm for potential future remediation; and 3) a listing of all sites within the
established perimeter. These lists will continue to grow as data is processed, but updates
are available.

PROJECT SCHEDULE/COST REPORTING:

Funds remaining will be utilized to complete additional Stack Emission Lots as directed by
USAGE.
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Analysis of the Forward Look, Attachment G, indicates that the funds available are adequate
for completion of the work currently scheduled.

RECOMMENDATIONS:

As remediation of sites continues, it will be important to supplement lawn watering
maintenance. Also, as summer approaches, a "seed/straw" mulching system is recom-
mended in place of sod due to previously-experienced summer heat.

The formalization of future plans and appropriate contract actions are critical to the
continuation of the programs at Granite City. The appropriate contract actions need to be
in place by early May to assure an efficient continuation effort.

Sincerely,

A.E. Haase
Senior Project Manager,
Midwest Region

Attachments

AEH/mtb

pc: T. Bloodworth, USAGE, Granite City
B. Bradley, USEPA, Chicago
B. Rogers, IEPA, Springfield
J. Hitchings
T. Seem
Project File



STACK EMISSION LOTS
ATTACHMENT "A"

ADDRESS
* "A" List

1704/06 Edison

1 708 Edison

171 7/1 9 Edison

1715 Edison

1707Edison

1 703 Delmar

1709/11 Edison

1726 Edison

171 7/1 9 Delmar

1 723 Delmar

1 708 Cleveland

1 704/06/08 Delmar

1733/35 Edison

1 728 Delmar

1734 Edison

1728 Edison*

EXCAVATION

•

X

X

RESTORATION

X

X

SOD

X

X

% COMPLETE

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

98%

90%

50%

50%

15%

5%



ATTACHMENT B
INSIDE ACCESS

VIDEO AND VACUUM LOG

NAME

RAYMOND NUELING

DEBRAHALL

RUTH FISHER

RAYMOND NUELING

WARREN LEIMER

MARY EISKANT

PAUL WILSON

PHIL SORENSON

FRANCES ALDRIDGE

JOHN TIMPE/RITA BARRIOS

HOMER KEITH

BRIAN+DAWN PATERSON

ERIOJENNIFER WILSON
5AUL WILSON

TERESA WARREN

SHARON BEASLY

WILLIAM BULVA

BRIAN EARLY

SHIRLEY SMITH

3ARRYL CROWDER

KELLY VORCE

ALICE MAXEY

MIKE EVANS

DEBBIE JAMES

JOHN+REVA OGDEN

THELMA McDANIEL

JESSIE YOUNT

MAXINE SCHWARTZ

JUDY WRIGHT

GARY ROBINSON

RAYMOND NUELING

RAYMOND NUELING

EFFIE BAYS

JAMES MYINT

BOBBY ORASCO

R. BRONNBAUER

LISAC

ADDRESS

1635 EDISON

1637 EDISON

1639 EDISON

1641+1641A EDISON

1704 EDISON

1706 EDISON

1707 EDISON

1708 EDISON

1710 EDISON

1709 EDISON

1711 EDISON

1715EDISON(UP)

1715EDISON(DOWN)

171 7/19 EDISON

1726EDISON(DOWN)

1726EDISON(UP)

1229 IOWA

1641 MAPLE

1642 MAPLE

1711 WALNUT

1751 WALNUT

1734 EDISON

834 NIEDRINGHAUS

1919 CLEVELAND

1704/06 DELMAR

1634 CLEVELAND

1630/32 CLEVELAND

1728 CLEVELAND(APT 2

171 7 DELMAR

1619 DELMAR

1627/29 EDISON

1641/41A EDISON

1728 EDISON

1703 DELMAR

1415 GRAND

1624/26 CLEVELAND

132 7 GRAND

.

PHONE #

876-9326
N/A
N/A

876-9326
876-4647
452-3470
452-0434
451-8955
877-8422

N/A
N/A
N/A
N/A

452-0434
N/A

452-9205
876-6320
876-4120
877-7779
451-9264
451-1708
451-1407
877-8965
451-5254
877-4009

N/A
N/A
N/A

452-0544
N/A

876-9326
876-9326
931-6349

314-464-1108
N/A
N/A

PER CALL

YES/NO

NO
NO
NO
NO
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
NO
NO

YES
NO

YES
YES
YES
YES
YES
NO
NO
NO

YES
NO
NO
NO
YES
YES
NO
NO
NO

VIDEO DATE

03/07/96
03/07/96
03/06/96
02/24/96
02/24/96
03/26/96
03/26/96
03/05/96
02/29/96

03/29/96
1 03/29/96

02/24/96

02/21/96

04/01/96

04/02/96

VACUUM DATE

03/07/96
03/07/96
04/19/96
02/29/96
02/29/96
03/26/96
03/26/96
03/05/96
03/05/96

04/1 1/96
03/29/96

02/28/96

03/04/96

04/01/96



ATTACHMENT C

EASEMENT LIST FOR STACK EMISSION SITES

SITE
ADDRESS

COMPLETED
YES/NO

SITE
ADDRESS

COMPLETED
YES/NO

1628 DELMAR
822 NIEDRINGHAUS

1408 STATE
1410 GRAND
1442 GRAND

1630 DELMAR
1443 GRAND

1642 CLEVELAND
1640 CLEVELAND

1429 MADISON
1633 DELMAR
1440 GRAND
1643 EDISON
1444 GRAND

1423 MADISON
1628 CLEVELAND

1630/32/34 CLEVELAND
1726 CLEVELAND
1728 CLEVELAND

1624/26 CLEVELAND
1619 DELMAR
1624 DELMAR
1636 DELMAR
1641 DELMAR
1638 DELMAR

1627/29 EDISON
1401/03/05 GRAND

1412 GRAND
141 8 GRAND

1419/21 GRAND
1423 GRAND
1424 GRAND
1429 GRAND
1431 GRAND
1436 GRAND

YES

YES
YES
YES
YES
YES
YES
YES
YES
YES

1415 GRAND
1420/22 GRAND
1413 MADISON
1415 MADISON
1419 MADISON
1425 MADISON
1411 MADISON

1406 STATE
945 NIEDRINGHAUS
938 NIEDRINGHAUS
834 NIEDRINGHAUS

1641 MAPLE
1642 MAPLE

1635/37 EDISON
1639/41 EDISON
1704/06 EDISON
1708/10 EDISON

1707 EDISON
1717/19 EDISON

1715 EDISON
1709/11 EDISON

1726 EDISON
1733/35 EDISON

1734 EDISON
1728 DELMAR

1704/08TDELMAR
1717/1 9 DELMAR

1703 DELMAR
1723 DELMAR
1751 WALNUT
1711 WALNUT
1327 GRAND
1229 IOWA

1708 CLEVELAND
191 9 CLEVELAND

YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES



ATTACHMENT D
PROJECTED SCHEDU
PROJECT1P473
GRANITE CITY IL

MOD #6
SE=STACK EMISSION SITE

04/12/96

045 NIEDRINGHAUS

938 NIEDRINGHAUS

634 NIEDRINGHAUS

1635/37 EDISON

1641 MAPLE

1751 WALNUT

1711 WALNUT

1642 MAPLE

1639/41 EDISON

1327 GRAND

1229 IOWA

1704/06 EDISON

1708 EDISON

1717/10 EDISON

1715EDSION

1703 DELMAR

1707 EDISON

1708/11 EDISON

1726 EDISON

1717/18 DELMAR

1723 DELMAR

1708 CLEVELAND

1704/06/08 DELMAR

1733/35 EDISON

1728 DELMAR

1734 EDISON

1728 EDISON

•807 GRAND

SE-29
SE-30
SE-31
SE-32
SE-33
SE-34
SE-35
SE-36
SE-37

OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL
2 9 16 23

•

3

•

6

••
1

13

••

••

20 27J 4

M

•

•

•

•

•

11

•

•

•

11

•

25 1 8 15 22 2 5 12

•

•
I

1<

•

•

•

•

•

2€| 4

•

•
tm

1-

•

1C

•

•

•

•

25

1

•

•

••
1

1

•

8

•
•
1

1

15

1

•

•

•

•
~t

1
•

•

•
•

1

•

2

•

•

•
•

'MEANS LOT FROM A-LIST



ATTACHMENT D

•=TO BE DETERMINED

PROJECTED SCHEDULE
PROJECT 16473
GRANITE CITY IL

MARCH APRIL MAY JUNE

MOD #6
SE=STACK EMISSION SITE

04/12/96
#=CONTINUED FROM 2/21/96

JULY AUGUST SEPTEMBER

SE-38
SE-39
SE-40
SE-41
SE-42
SE-43
SE-44
SE-45
SE-46
SE-47
T & D
A & S

ROTATIONS*
DEMOBE*

FINAL REPORT

4 11 1f 2 1 8 15 2!

•

•

•

2

•

•

•

•

•

•

6

I

1

•
•i

•

•

1:

i
i

•
•

2

1

[) 27 3 10

T

17 24|l 8 15 22 2l 5 12 19 2^2 9 16 23 3



OHM ORGANIZATIONAL CHART
USAGE

AL HAASE-PROJECT MANAGER

ATTACHMENT E

TOM SEEM-SUPERINTENDENT

ACCOUNTING OPERATIONS
_T

SAFETY

L GAYER 579 PA

A POST 6428 PA

M BOZEMAN SCY

L COCHRAN6194 RUNNER

T. GLAZEBROOK 3404
OPERATIONS MANAGER

CREW *1 EXCAVATION CREW »2 EXCAVATION

S. BLASSINGAME 4605 H t s SUP

BRYSON BAKER IECH

R FREELS4563 IECH

RESTORATIPN/MAINTENANCE

D KRIETE 2482

M DUVALL 6289

RJENKINS6047

D TARR06853

1 MOORE 6056

FOREMAN

EO

EO

RT

Rl

C.BURKETT3935 FOREMAN

B SMURL2477 EO

V MORALES 456 EO

J.BIERMAN6074 RT

B CATHEY 6148 RT

T. EMBERLING1154
GENERAL FOREMAN

WATER CREW

K LOWE 6209 DRIVER

J.COLEMAN 6251 MWNTENANCE

RESTORATION

PM- PROJECT MANAGER
SUP- SUPERVISOR
PA- PROJECT ACCOUNTANT
EO- EQUIPMENT OPERATOR
RT- RECOVERY TECH
SCY-SECRETARY
TOTAL PEOPLE - 36
LOCAL PEOPLE-77%

DATE 04/11/96

0. BEELEK 6046

D THOMPSON 6050

S WILSON 6313

G. SMITH 6267

EO

EO

RT

RT

ATTACHMENT D

TECH

A SAMS 6085

B GREGORY 6285

D WILSON 4565

TECH ENGNEER

TECH

IECH

| J BOYER6249 SITE CO-ORDHMOR

VACUUM CREW

'. HEMSATH 6286

J NIVENS6283

VAC TECH

VAC TECH

MAINTENANCE

C SIMMS 6798

G RANDALL 6282

B MERSCH6062

TNL

FOREMAN

EO

RI

BT



ATTACHMENT F
OHM CORPORATION

GRANITE CITY, EL
PROJECT 16473

04/12/96

TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY

SITE

945 NIEDRINGHAUS

945 NIEDRINGHAUS

945 NIEDRINGHAUS

945 NIEDRINGHAUS

936 NIEORINGHAUS

834 NIEDRINGHAUS

1641 MAPLE

1641 MAPLE

1635/37 OELMAR

1751 WALNUT

1635/37 EDISON

1642 MAPLE

1642 MAPLE

1635/37 EDISON

1711 WALNUT

1639/41 EDISON

1711 WALNUT

1639/41 EDISON

1639/41 EDISON

1327 GRAND

1327 GRAND

1327 GRAND

1229 IOWA

1704/06 EDI SON

1704/06 EDISON

1704/06 EDISON

1708 EDISON

1708 EDISON

1717/19 EDISON

1717/19 EDISON

1715 EDI SON

1715 EDI SON

1707 EDISON

1703 DELMAR

1707 EDISON

1703 DELMAR

1707 EDISON

1709/11 EDISON

1717/19 DELMAR

1717/19 DELMAR

1723 DELMAR

1726 EDI SON

1723 DELMAR

1726 EDISON

1723 DELMAR

1704/08 DELMAR

1704/08 DELMAR

1708 CLEVELAND

1704/08 DELMAR

1708 CLEVELAND

1704X18 DELMAR

1733/35 EDI SON

1728 DELMAR

1733/35 EDI SON

1728 DELMAR

1733/35 EDISON

DATE

10/27/95
10/28/95
10/31/95
11/01/95
11/07/95
11/08/95
11/28/95
11/29/95
11/30/95
12/01/95
12/04/95
12/04/95
12/05/95
12/06/95
12/07/95
12/08/95
12/08/95
12/11/95
12/12/95
12/14/95
12/15/95
12/18/95
02/15/96
02/16/96
02/17/96
02/19/96
02/20/96
02/21/96
02/22/96
02/23/96
02/23/96
02/24/96
03/05/96
03/11/96
03/11/96
03/12/96
03/12/96
03/13/96
03/13/96
03/14/96
03/14/96
03/15/96
03/15/96
03/18/96
03/18/96
03/22/96
03/26/96
03/27/96
03/27/96
03/28/96
03/28/96
04/09/96
04/10/96
04/10/96
04/11/96
04/11/96

#TRUCKS

23
11
22
6
11
4
6
2
16
10
19
6
14
21
18
9
6
2
1
6
6
2
12
4
3
6
11
1
15
1
4
4
2
8
2
11
4
9
7
3
3
7
7
5
9
16
6
11
7
14
1
8
7
7
3
3

TOTAL

193.4
126.18
226.99
58.36
100.18
44.64
54.2
22.52
138.95
101.66
201 .32
59.4

155.53
229.51
185.18 *
83.26
49.27
20.3
1.61

61.54
54.01
19.33
114.72

41
29.22
85.24

220.93
15.27
170.75
13.23
50.64
36.71
22.61
81.29
26.01
127.47
46.84
109.05
61.5
28.13
28.71
85.4
75.04
54.61
96.89
174

44.03
133.7
86.48
156.09

83.82
60.73
79.52
64.83
29.75

MISSSING 1

MISSING 1

MISSING 1
MISSING 1

TOTAL 4721.73



ATTACHMENT G Project Summary Project No. 16,473

Estimate of Percent Complete:
(Includes adds and deducts)

30%1

Location: GRANITE CITY, IL
Report Date: 04/11/96
TO GO FROM 02/20/96
PAGE 1 OF 2

WBS CODE

FEE

FLANS J, SfECIFICMlONS

<«WI»»5-FINAL RETORT-DRAFT

I»H)«>15-FINAL REPORT-FINAL

MOftUUTlONS

omiOSO-MOBE/DEMOBE

IIIOIWKHEW ROTATIONS

OiCA VA TEO.OADOUT/BACKFILL

02II.V150-FLOWER/SHRUB REPLACE

(laHISWrONCRETE REPLACEMENT

(IKWBO-DUST CONTROL

STACK EMMISION LOTS

ICIWJOI-I7IMI CLEVELAND

<n«H«I2-l9UI CLEVELAND

(I3)«lin-l733« EDISON

ICimitS- 1 KHAW OELMAR

(«*<»*- I72XDELMAR

dawn n- n.M EDISON

(I2(W»»-I723DELMAR

aiMum-nvun DELMAR
(«WI14-17()7 EDISON

OKWII5-I7I7/IV EDISON

(CUAIIIA-I72A EDISON

<t2IWin-l7l5 EDISON

(r2l«021-l7l>WI I EDISON

nimn*-m» EDISON
I«1«I29-SE

IG(W)30-SE

(I3WI.1I-SE

(I2IWI32-SE

(G06033-SE

(I2MNI34-SE

oawos-SE
iniWW-SE

<WI«07-SE

IfitWlJX-SE

I12(WW-SE

02IINMO-SE

(CIIMUI-SE

(I31WM2-SE

(BIXimj-SE

iawuj-sE
(ttWMS-SE

ICIINUA-SE

<I2<I««7-SE

nniWUX-SE

A
Original
Budget

137,813

0
17,931
6,221

0
0

7,946
10,669

0
0

3.706
45,600
90,191

0
0
0

20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20.500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20.500
20,500
20,500
20,500
20,500
20,500
20,500
20,500

- 20,500
0

B
Revised
Budget

137,813

0
17.931
6,221

0
0

7,946
10,669

0
0

3,706
45,600
90,191

0
0
0

20,500
20,500
20,500
20,500
20,500
20.500
20,500
20,500
20,500
20,500
20,500
20.500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20.500

0

C
Expended
To Date

137,813

0
0
0
0
0
0

5,793
0
0
0

14,331
2,452

0
0
0

16,706
0

7,779
23,944

3,177
1,311

21,790
15,764
14,683
16,586
15,651
10.728
12.280

242
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

D
%

Complete

E
Budget

Project @
Completion

C/D
100%| 137,813

0%
0%
0%
0%
0%

30%
30%
0%
0%

30%
30%
30%
0%
0%
0%

98%
0%

50%
90%
50%
15%

100%
100%
100%
100%
100%
100%
100%

5%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

0
17,931
6,221

0
0
0

19,310
0
0
0

47,770
90,191

0
0
0

17,047
20,500
15,558
26,604
6,354
8,740

21,790
15.764
14,683
16,586
15.651
10,728
12,280
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20.500
20,500
20,500
20,500
20,500
20,500
20,500
20.500
20,500
20,500
20,500
20,500
20,500
20,500

0

F
Actual
Budget

Varinace
E-B

0

G
Estimate

To
Complete

E-C
0

0
0
0
0
0

(7,946;
8,641 1

0
0

(3,706]
2,170

0
0
0
0

(3,453
0

(4,942]
6,104

(14.146]
(11,760]

1,290
(4.736]
(5,817;
(3,914]
(4,849
(9.772]
(8,220]

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

0
17,931
6,221

0
0
0

13,517
0
0
D

33,439
87,739

0
0
0

341
20,500

7,779
2,660
3,177
7,429

0
0
0
0
0
0
0

20,258
20,500
20,500
20,500
20,500
20,500
20,500
20.500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20.500J
20,500
20.500
20,500

0 0

Financial
%

Complete
C/B)

100%

0%
0%
0%
0%
0%
0%

54%
0%
0%
0%

31%
3%
0%
0%
0%

81%
0%

38%
117%
15%
6%

106%
77%
72%
81%
76%
52%
60%

1%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

TOTAL 1,017,077 1,017,077 321,030 34% 952,021 (65,056) 630,991 32%



ATTACHMENT G Project Summary Project No.

Estimate of Percent Complete:
(Includes adds and deducts)

Location: GRANITE CITY, IL
Report Date: 04/11/96
TO GO FROM 02/20/96
PAGE 2 OF 2

WBS CODE

FEE

A
Original
Budget

0

B
Revised
Budget

o

c
Expended
To Date

0

BALANCE FORWARD

DISPOSAL

II.1IHII50-TRANSPORT & DISPOSAL

SITE SAMPLING

H70W50-SITE SAMPLING

OTHER

1 155555-PER DIEMS

2255555-LNVENTORY

3355555-FELD INVENTORY

4455555-FUEL. OIL & GAS

02(WI<»).POST REMEDIATION COSTS

(ftMIIIDl-HEPA VACUUMING

ACCOUNTING RESERVE

BUDGET VARIANCE FROM MODtFICTN

fROJECT ADMIN & SUPPORT

WOUOIS-SITE ADMIN ft SUPPERT

9WXII25-HEALTH & SAFETY

WOUO5- WEATHER DAYS

FUNDS REMAINING

1,017,077
0
0

91,492
0
0

100,817
0
0

65,856
7,049

40,169
27,310
15,000
44,321

213,842
40,000

0
0

386,842
110,123
72,700

0
95,000

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

1,017.077
0
0

91,492
0
0

100,817
0
0

65,856
7,049

40,169
27,310
.15,000
. 44,321
213,842
40,000

0
0

386,842
110,123
72,700

0
95,000

0
0
0
0
o
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

321,030
0
0

31,041
0
0

52,250
0
0

15,677
1,264
1,629
3,834
4.257
8,412

213,842
37,691

0
0

120,222
23,010
25,800

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

D
%

Complete

0%

34%
0%
0%

30%
0%
0%

52%
0%
0%

30%
30%
30%
30%
30%
30%

100%
94%
0%
0%

30%
30%
30%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

E
Budget

Project ©
Completion

C/D
0

952,021
0
0

103,470
0
0

100,481
0
0

52,257
4,213
5,430

12,780
14,190
28,040

213,842
40,097

0
0

400,740
76,700
86,000

0
95,000

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

F
Actual
Budget

Varinace
E-B

0

G
Estimate

To
Complete

E-C
0

(65,056
0
0

11,978
0
0

(336
0
0

(13,599
(2,836

(34,739
(14,530

(810
(16,281

0
97
0
0

13,898
(33,423
13,300

0
0
0
0
0
0
0
0
0
0
o
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

630,991
0
0

72,429
0
0

48,231
0
0

36,580
2,949
3,801
8,946
9,933

19,628
0

2,406
0
0

280,518
53.690
60,200

0
95,000

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

Financial
%

Complete
C/B)

0%

32%
0%
0%

34%
0%
0%

52%
0%
0%

24%
18%
4%

14%
28%
19%

100%
94%
0%
0%

31%
21%
35%
0%

. 0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

TOTAL 2,327,598 2,327,598 859,959 39% 2,185,261 (142,337) 1,325,302 37%


